
Large Company: motorway service station

The petrol station retail building was damaged by arson. It 
suffered heavy smoke logging throughout the metal clad 
structure of approximately 3.000 square feet. Also affected was 
electrical and electronic petrol pump control equipment.

Commercial pressures were such that the station could not 
afford to be closed for any significant period. Most of the work 
was carried out, therefore, between the hors of 10pm and 
6am nightly, and to a very tight deadline. The petrol pump 
forecourt remained trading, during the day, throughout the 
job.

The Revival Company  team isolated all fixed electrical 
and electronic control equipment and restored it to a pre-
determined schedule to enable as many pumps as possible 
to stay functioning at any one time. Temporary decking and 
partitioning was erected to allow petrol station to continue 
working and to allow customers to access the till area.

The entire retail and cafe space needed to be cleared, with 
an expanse of suspended ceiling removed to access the 
building’s metal structure. The working heights, up to 10m to 
the roof’s apex, meant the whole inside of the building had to 
be scaffolded.

The requirement to keep the petrol pump forecourt open and 
trading throughout placed stringent demands on health & 
safety procedures and construction design and management.

The job was completed ahead of schedule and no formal 
claim for business interruption was made.

Large Company: specialist performing art teaching 
college

The college suffered flooding from torrential rain, which 
overwhelmed the drains. The lower ground floor was several 
inches under water. The effected admin offices, a sound 
recording booth and a dance theatre with a sprung floor. In 
addition, all block-work floors were ruined.

The college’s duty of care to its (fee paying) students was to 
clear, clean and restore the building as quickly as possible to 
enable them to resume normal teaching programmes.

The Revival Company’s Speed Drying System was used to 
dry the building in a fraction of the time it would have taken 
traditional drying methods. 

The Revival Company’s specialist engineering team assessed 
and prioritised, with the college, the cleaning and restoration 
of much of the electronic office equipment.

The Revival Company was also involved in the repair and 
restoration of floors across the lower ground floor and in the 
dance studio, including the restoration of the stage area.

The work was completed to a tight schedule and not only 
minimised any business interruption, but also allowed a visit 
by the college’s patron, HRH Princess Alexandra, to take place 
as planned.
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